
DEPARTMENT OF PUBLIC WORKS 
ENGINEERING DIVISION 

October 20.2004 

Mr. Kevin L. Sharpe 
Director of Processing and Information 
Transportation Division 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

RE: Work Status Report /754256 Charter Oak Road Extension 
City of Peoria, Illinois 7 0 0 0 0 Y 0  
Report #5 
Report Date: October 20, 2004 
Reporting Period: April 25, 2004 through October 24, 2004 
Illinois Commerce Commission Interim Order: 
Amending Interim Order Date: April 24,2002 

TO1 -0032 

Dear Mr. Sharpe: 

Per the referenced I.C.C. Interim Order, enclosed please find the required Work 
Status Report for the current reporting period. Please contact Jane Gerdes of 
City engineering staff at (309) 494-8819 if you require further information. 

w- Gene ewitt, P.E. -' City Engineer 

Enclosure 
xc: Sonni Williams, City of Peoria, Legal Department 

Ed Andrews, Harding ESE 

L / /  R 

DOCKETED 
City Hall Building 
419 Fulton Street 
Peoria, Illinois 61602-1277 
309/494-8801 
FAX 309/494-8658 OCT 2 2 2004 



DEPARTMENT OF PUBLIC WORKS 
ENGINEERING DIVISION 

Work Status Report 
Charter Oak Road Extension 

City of Peoria, Illinois 
Report #5 

Report Date: October 20, 2004 
Reporting Period: April 25, 2004 through October 24, 2004 

Proiect Information 
Illinois Commerce Commission Interim Order: TO1 -0032 
Amendinq Interim Order Date: 
Proiect Completion Date: April 24, 2005 (3 years from Order date) 
Highway Underpass Information: BR. MP 73.9 over Charter Oak Road 
Type of Improvement: Construction of a viaduct bridge carrying the tracks of 

the Union Pacific over the extension of Charter Oak 
Road, Peoria County, Illinois 

Mr. Gene Hewitt, P.E. 
City Engineer 
City of Peoria 
41 9 Fulton Street 
Peoria. IL 61602 

April 24, 2002 

Project Manager Information: 

Description of Proiect Progress for this reporting period (April 
25,2004 through October 24, 2004): 

On September 10, 2002 the City of Peoria opened bids for Phase I Construction 
for Charter Oak Road Extension. The low bid, in the amount of $5,315,490.89, 
from Freesen, Inc. of Springfield, Illinois, was awarded by the Peoria City Council 
on September 17, 2002. During this reporting period the contractor substantially 
completed punchlist items, and the railroad substantially finished force account 
work. The overall Phase I project is approxirnate!y 99% complete as of October 
15. 2004. 

On November 25, 2003 the City of Peoria opened bids for Phase II Construction 
for Charter Oak Road Extension. The low bid, in the amount of $6,231,755.00 
from R. A. Cullinan of Tremont, Illinois, was awarded by the Peoria City Council 
on December 2, 2003. During this reporting period the contractor substantially 
competed earthwork and storm drainage. Paving operations and retaining wall 
construction are underway. The overall Phase II project is approximately 38% 
complete as of October 15, 2004. 

The proiect is on schedule as of this date. Please contact Jane Gerdes, Citv of 
Peo& Engineering Division, at (309) 494-8819 for further information. 

City Hall Building 
419 Fulton Street 
Peoria, Illinois 61 602-1277 
3091494-8801 
FAX 3091494-8658 


